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Const Calendar Day: 605
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ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the upper skirt . Work on miscellaneous
activities . They started at 7:00 AM.

Roger & Jonathon had to work on the 20 mm. holes on the C , D skins , East & West shear plates .
Crews had to clean , lubricate, & rethread the holes . They had to prepare their tools equipments. Reroute
the power line . They were done at 7:45 AM. Crews started on the South tower shaft at 7:50 AM. then on
the East , North , & West shaft .

In addition to that , crews had to align the holes on the skins , shims , & the plate washers . They had to
enlarge the holes on the plate washers where is needed . They were done at 2:50 PM. Crews had to wrap
up their tools & equipments . They left at 3:10 PM.

Carlos & Juan had to work on miscellaneous activities inside & outside the tower shafts . Crews had to
work on house keeping , work on working platforms , & work with the other crews .

Victor & Jose Jr. had to work on the North tower shaft . Crews had to work on house keeping from 53 to
143 meters . Crews had to clean , vacuum inside the shaft , & pull out of the site all the excess materials &
tools. They started at 7;20 AM. Crews came down at 4:50 PM.

Tower crews were done at 5;00 PM. They left at 5:10 PM.

Ballard Diving crews came to the site at 7:00 AM. Crews had to work on the fender forms . Alex , Derek
, & Todd had to work with Dutra crews on the fender form erection .

Alex was the 1st diver to put his gear on . He went into the water at 8:00 AM. Alex had to work on the
South side middle panel . He had to set the panel , install & tighten the rods . Alex came out at 11:45 AM.

Derek was the 2nd diver to go into the water . Derek had to work on the South West closure joint . He
had to drill , install , & tighten the anchor bolts . He went into the water at 12:55 PM. He came out at 2:45
PM.

Ballard Diving crews had to wrap up their equipments , hoses , & gears . They were done at 3;15 PM.
Crews left at 3:20 PM.

Dutra crews came to the site at 6:55 AM. Crews had to work on the fender forms . They had to prepare
their tools , equipments , panels , & accessories . They started at 7:10 AM.

Robert , Dan , James , Luke , Pen , Ron , & Sam had to work on the preparations for the fender joint
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closure pour panels . Crews had to drill the panels for the rods , weld the back beams & bottom plates .
In addition to that , crews had to work on the panel rigging , & work with the divers . They started at

7:15 AM.
Steve flew the 1st panel for the South side at 7:50 AM. The crane was released at 10:00 AM.

Conco crews came to the site at 6:50 AM. Crews had to work on the closure power reinforcing steel .
Justin & Salvador had to install # 16 vertical bars & stirrups . They started on the North West corner at
7:10 AM. Crews were done at 11:00 AM. They left at 11:10 AM.

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

MARINE, STEEL BARGE

8.00

*E0640562

0.00

No

0.00 0.00

8.00

*E0660562

0.00

No

0.00 0.00

8.00

*E0620562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

OTH DAN WHEELEROperator 8.00 0.00 0.00 8.00

JNM PEN UNUTOAPiledriver 8.00 0.00 0.00 8.00

OTH STEVE FRIYEROperator 8.00 0.00 0.00 8.00

JNM SAMI TAVAKEPiledriver 8.00 0.00 0.00 8.00

JNM RON TORRESPiledriver 8.00 0.00 0.00 8.00

APP ROBERT UTLEYPiledriver 8.00 0.00 0.00 8.00

JNM LUKE HUDSONPiledriver 8.00 0.00 0.00 8.00

APP JAMES SAVAGEPiledriver 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

BALLARD DIVING & SALVAGE

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLARD DIVING & SALVAGE

TODD HORNERMarine Coordinator 8.00 0.00 0.00 8.00

DEREK CHASEMarine Coordinator 8.00 0.00 0.00 8.00

ALEX DOSSMarine Coordinator 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

SALVADOR JUMINEZIronworker 4.00 0.00 0.00 4.00

JUSTIN BACAIronworker 4.00 0.00 0.00 4.00
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Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM VICTOR HERNANDEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JR. JOSE AVILASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 0.00 0.00 8.00

JNM JONATHAN CANITESIronworker 8.00 0.00 0.00 8.00

JUAN HERNANDEZPainter 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00
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